COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 29/ 2013

ESTI MATE SUMVARY 13: 09: 38
CONTI D C19275 ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 19275- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 55.0 DAYS TI VE ALLOW 120 WORK DAYS
| 25A SURFACE TREATMENT MP 0-7.5 PERCENT TI ME: 45. 83 ORI G TI VE ALLOW 120 WORK DAYS
PRQJECT NO. | MD25A- 023
| 25A SURFACE TREATMENT MP 0-7.5
NAVE OF RQAD: 025A
PRQIECT COUNTI ES: LAS ANl MAS
CONTRACTOR:
APC SOUTHERN CONSTRUCTI ON COVPANY, LLC PAY PERI OD ENDI NG 08/ 29/ 2013 DATE TI ME STARTED 06/01/2013
14802 W 44t h AVENUE DATE LET 05/ 02/ 2013 DATE WORK BEGAN
DATE AWARDED 05/ 07/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 15/ 2013 DATE ACCEPTED
GOLDEN CO 80403 303 279-6611 DATE NOTI CE TO PROCEED 06/ 01/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 8,390, 772. 95 PARTI Cl PATI NG $ 674,172.13 $ 456, 491. 46
AWARD PROJECT AM: $ 7,431, 588. 43 NON PARTI Cl PATI NG 0. 00 0. 00
PERCENT COVPLETE: 8. 03% TOTAL EARNI NGS 674,172.13 456, 491. 46
FUNDS AVAI LABLE: $  7,716,600.82 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 674,172.13 456, 491. 46
TOTAL CLAI MS: $ 0.00 RETAI NAGE -16,475.16 -9,944.74
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 657, 696. 97 446, 546. 72
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 657, 696. 97 446, 546. 72
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 446, 546. 72

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19275

PCN: 19275-BI D

PRQJECT: I MD25A- 023

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00090

*Renoval of Delineator

0010 202-00240

0015 202-01130

*Renoval of Quardrail Type 3

0020 202-01300

*Renoval of End Anchor age

0025 203-00060

0030 203-01500 Bl adi ng
0035 203-01597 Pot hol i ng
0040 207-00205 Topsoi |

0045 208-00002 Erosion Log (12 Inch)

0050 208-00020

Silt Fence

0055 208-00045 *Concrete Washout Structure

*Renoval of Asphalt Mat (Pl aning)

Enbanknent Material (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003
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13: 09: 38
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
0. 00
5, 295. 00
18, 562. 03
18, 562. 03
1,475. 16
1,475. 16
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
2,294.76
3, 059. 68



CONTI D C19275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19275-BI D ESTI MATE RUN 08/ 29/ 2013
PRQJECT: | MD25A- 023 ESTI MATE NO 0003 13: 09: 38
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00070 Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 0. 000 0. 00
1, 223. 88000 0. 000 0. 00
0065 208- 00103 Renoval and Di sposal of Sedinent (Labor) 30. 000 0. 000
HOUR 0. 000 0. 00
50. 53000 0. 000 0. 00
0070 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 30. 000 0. 000
HOUR 0. 000 0. 00
80. 97000 0. 000 0. 00
0075 208-00106 Sweepi ng (Sedi nent Renoval ) 50. 000 0. 000
HOUR 0. 000 0. 00
178. 48000 0. 000 0. 00
0080 208- 00205 Erosi on Control Supervisor 80. 000 16. 000
HOUR 12. 000 917. 88
76. 49000 28. 000 2,141.72
0085 210-00810 *Reset Ground Sign 2.000 0. 000
EACH 0. 000 0. 00
310. 56000 0. 000 0. 00
0090 212-00006 Seedi ng (Native) 1. 000 0. 000
ACRE 0. 000 0. 00
611. 94000 0. 000 0. 00
0095 212-00032 Soi | Condi tioni ng 1. 000 0. 000
ACRE 0. 000 0. 00
2,549. 74000 0. 000 0. 00
0100 213-00003 Mil ching (Weed Free) 1. 000 0. 000
ACRE 0. 000 0. 00
611. 94000 0. 000 0. 00
0105 213-00061 Mil ch Tacki fier 200. 000 0. 000
LB 0. 000 0. 00
3. 06000 0. 000 0. 00
0110 216-00201 Soi | Retention Blanket (Straw Coconut) 220. 000 0. 000
SY 0. 000 0. 00

3. 06000 0. 000 0. 00



CONTI D C19275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 19275-BI D ESTI MATE RUN 08/ 29/ 2013
PRQJECT: | MD25A- 023 ESTI MATE NO 0003 13: 09: 38
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 240-00010 Renoval of Nests 30. 000 10. 000
HOUR 0. 000 0. 00
40. 80000 10. 000 408. 00
0120 240-00020 Netting 0. 000 0. 000
SY 0. 000 0. 00
3. 06000 0. 000 0. 00
0125 304- 09000 Aggregate Base Course (Special) 2, 000. 000 0. 000
CcY 0. 000 0. 00
55. 59000 0. 000 0. 00
0130 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 2, 000. 000 0. 000
TON 36. 110 3, 648.55
101. 04000 36. 110 3, 648.55
0135 403-34841  *Hot Mx Asphalt (Grading SX) (100) (PG 64-22) 52, 346. 000 0. 000
TON 0. 000 0. 00
71. 00000 0. 000 0. 00
0140 411-10255 Enmulsified Asphalt (Sl ow Setting) 17, 267. 000 0. 000
GAL 0. 000 0. 00
2.91000 0. 000 0.00
0145 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 48, 028. 000 0. 000
LF 11, 600. 000 210, 192. 00
18. 12000 11, 600. 000 210, 192. 00
0150 606- 00350 *Quardrail Type 3 (Double) (6-3 Post Spacing) 475. 000 0. 000
LF 0. 000 0. 00
24. 48000 0. 000 0.00
0155 606-01320 *End Anchorage Type 3B 2.000 0. 000
EACH 0. 000 0. 00
465. 84000 0. 000 0. 00
0160 606-01340 *End Anchorage Type 3D 23. 000 0. 000
EACH 9. 000 6, 009. 30
667. 70000 9. 000 6, 009. 30
0165 606-01370 *Transition Type 3G 6. 000 0. 000
EACH 0. 000 0. 00

1, 159. 42000 0. 000 0. 00



CONTI D C19275 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19275-BI D ESTI MATE RUN 08/ 29/ 2013
PRQJECT: | MD25A- 023 ESTI MATE NO 0003 13: 09: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 606-01380 *Transition Type 3H 4. 000 0. 000
EACH 1. 000 750. 52
750. 52000 1. 000 750. 52
0175 606-01395 *Transition Type 3L 4. 000 0. 000
EACH 2.000 1,697.72
848. 86000 2.000 1,697.72
0180 606-01460 *Medi an Ter m nal 2.000 0. 000
EACH 0. 000 0. 00
3, 364. 39000 0. 000 0. 00
0185 606- 02003 *End Anchor age (Nonfl ared) 22.000 0. 000
EACH 7.000 13,514.48
1, 930. 64000 7.000 13,514. 48
0190 612-00001 Del i neator (Type I) 400. 000 0. 000
EACH 0. 000 0. 00
20. 70000 0. 000 0. 00
0195 612-00002  Delineator (Type I1) 100. 000 0. 000
EACH 0. 000 0. 00
22.77000 0. 000 0. 00
0200 612-00003  Delineator (Type IIl) 50. 000 0. 000
EACH 0. 000 0. 00
24.84000 0. 000 0. 00
0205 612-00075  Reflector Strip (6 Inch) 110. 000 0. 000
EACH 0. 000 0. 00
41. 41000 0. 000 0. 00
0210 614-00012 Sign Panel (Qass I1) 48. 000 0. 000
SF 0. 000 0. 00
28. 99000 0. 000 0. 00
0215 614-01575 Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 42. 000 0. 000
LF 0. 000 0. 00
27.43000 0. 000 0. 00
0220 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 250 125, 000. 00
500, 000. 00000 0. 250 125, 000. 00



CONTI D C19275 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19275-BI D ESTI MATE RUN 08/ 29/ 2013
PRQJECT: | MD25A- 023 ESTI MATE NO 0003 13: 09: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 626- 01000 Public Information Services 1. 000 0. 000
LS 0. 000 0. 00
10, 198. 98000 0. 000 0. 00
0230 627-00005 *Epoxy Pavenent Mar ki ng 646. 000 0. 000
GAL 0. 000 0. 00
67. 31000 0. 000 0. 00
0235 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 800. 000 17.500
GAL 0. 000 0. 00
34. 68000 17. 500 606. 90
0240 627-01010 *Preformed Plastic Pavenent Marking (Type 1) (Inlaid) 6, 686. 000 0. 000
SF 0. 000 0. 00
10. 96000 0. 000 0. 00
0245 627-30205 *Ther nopl asti c Pavenent Marking (Wrd- Synbol) 8. 000 0. 000
SF 0. 000 0. 00
32. 64000 0. 000 0. 00
0250 627-30210 *Ther nopl astic Pavenent Marking (Xwal k- St opl i ne) 70. 000 0. 000
SF 0. 000 0. 00
25. 50000 0. 000 0. 00
0255 630-00000  *Fl aggi ng 4, 000. 000 239. 500
HOUR 535. 500 13, 371. 44
24.97000 775. 000 19, 351. 75
0260 630- 00007 *Traffic Control |nspection 60. 000 5. 000
DAY 8. 000 2,080. 56
260. 07000 13. 000 3,380.91
0265 630-00012 *Traffic Control Managenent 120. 000 13. 000
DAY 20. 000 16, 644. 80
832. 24000 33. 000 27,463. 92
0266 630- 80001 Fl ash Beacon (Port) CO 2 8. 000 4. 000
EACH 0. 000 0. 00
420. 00000 4. 000 1, 680. 00
0270 630-80335 *Barricade (Type 3 MA) (Tenporary) 6. 000 0. 000
EACH 0. 000 0. 00
208. 06000 0. 000 0. 00



CONTI D C19275 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19275-BI D ESTI MATE RUN 08/ 29/ 2013
PRQJECT: | MD25A- 023 ESTI MATE NO 0003 13:09: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0275 630- 80341 *Construction Traffic Sign (Panel Size A) 30. 000 2. 000
EACH 8. 500 442.09
52. 01000 10. 500 546. 11
0280 630-80342 *Construction Traffic Sign (Panel Size B) 82. 000 16. 000
EACH 9. 000 561. 78
62. 42000 25. 000 1, 560. 50
0285 630- 80343 *Construction Traffic Sign (Panel Size O 50. 000 0. 000
EACH 25. 000 1, 820. 50
72.82000 25. 000 1, 820. 50
0290 630-80344 *Construction Traffic Sign (Special) 407. 000 203. 500
SF 0. 000 0. 00
20. 81000 203. 500 4,234. 84
0295 630- 80355 *Portabl e Message Sign Panel 3. 000 1. 500
EACH 0. 000 0. 00
13, 003. 69000 1. 500 19, 505. 54
0300 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 1. 500
Type
yee) EACH 0. 500 910. 26
1, 820. 52000 2.000 3,641. 04
0305 630- 80360 *Drum Channel i zi ng Devi ce 221. 000 69. 000
EACH 41. 500 1, 079. 42
26.01000 110. 500 2,874.11
0310 630-80370 Concrete Barrier (Tenporary) 2,100. 000 1, 050. 000
LF 0. 000 0. 00
20. 01000 1, 050. 000 21, 010. 50
0315 630-80380 *Traffic Cone 800. 000 210. 000
EACH 0. 000 0. 00
18. 73000 210. 000 3,933. 30
0320 630-85010 *| npact Attenuator (Tenporary) 2.000 1. 000
EACH 0. 000 0. 00
4,161. 18000 1. 000 4,161.18
0325 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 3. 000 1. 000
(Temporary) EACH 0. 000 0. 00
27,047. 69000 1. 000 27,047.69



CONTI D C19275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 19275-BI D ESTI MATE RUN 08/ 29/ 2013
PRQIECT: | MD25A- 023 ESTI MATE NO 0003 13: 09: 38
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0326 614-80006 Surface Condition Analyzer 0. 000 0. 000
EACH 0. 000 0. 00
6, 800. 00000 0. 000 0. 00
0330 700-70010 F/ A M nor Contract Revisions 500, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0335 700-70011 F/ A Partnering 1, 300. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700-70016 F/ A Fuel Cost Adj ustnent 45, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700-70018 F/ A Roadway Snoot hness | ncentive 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700- 70021 F/ A On- The-Job Trai nee 4, 000. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700- 70025 F/' A Quality Incentive Paynent 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 700- 70031 F/ A | NTERI M SURFACE REPAI R 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 7,814,594.42 % 420,973.25 % 534, 572. 95



CONTI D C19275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 19275-BI D ESTI MATE RUN 08/ 29/ 2013
PRQJECT: | MD25A- 023 ESTI MATE NO 0003 13: 09: 38
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 P-19-U

0375 202- 00246 *Renoval of Asphalt Mat (Planing) (Special) 2,533. 000 2,533. 000
SY 0. 000 0. 00
5. 75000 2,533. 000 14,564.75
0380 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 0. 000 0. 000
SY 0. 000 0. 00
191. 41000 0. 000 0. 00
0385 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
260. 07000 0. 000 0. 00
0390 202- 00520 *Renmoval of Expansion Joint Material 424. 000 0. 000
LF 0. 000 0. 00
15. 60000 0. 000 0. 00
0395 403-34841 Hot M x Asphalt (Gading SX) (100) (PG 64-22) 293. 000 0. 000
TON 0. 000 0. 00
71. 00000 0. 000 0. 00
0400 515-00120 *Wat er proof i ng (Menbr ane) 400. 000 0. 000
SY 0. 000 0. 00
14. 04000 0. 000 0. 00
0405 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 1, 200. 000 0. 000
LF 0. 000 0. 00
124. 84000 0. 000 0. 00
0410 518-03000 *Sawi ng and Seal i ng Bridge Joint 0. 000 0. 000
LF 0. 000 0. 00
13. 52000 0. 000 0. 00
0415 601- 03041 *Concrete Cass D (Bridge) (Special) 0. 000 0. 000
CY 0. 000 0. 00
601. 29000 0. 000 0. 00
0420 601-06300 *Cement G out 2.000 0. 000
CF 0. 000 0. 00

832. 24000 0. 000 0. 00



CONTI D C19275 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 19275-BI D ESTI MATE RUN 08/ 29/ 2013
PRQJECT: | MD25A- 023 ESTI MATE NO 0003 13: 09: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO300 P-19-U
0425 602-00020 *Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00
2.44000 0. 000 0. 00
CAT 0300 CURRENT AMI $ 199, 070. 63 $ 0.00% 14, 564. 75
CAT NOO301 P-18-BP
0430 202- 00246 *Renoval of Asphalt Mat (Planing) (Special) 3, 000. 000 1,521. 000
SY 0. 000 0. 00
5. 75000 1, 521. 000 8,745.75
0435 202-00425 *Renoval of Bridge Railing 314. 000 0. 000
LF 0. 000 0. 00
8.28000 0. 000 0. 00
0440 202-00453 *Removal of Portions of Present Structure (C ass 2) 60. 000 0. 000
Sy 27.000 5,168. 07
191. 41000 27.000 5,168. 07
0445 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
260. 07000 0. 000 0. 00
0450 202- 00500 *Renoval of Portions of Present Structure 1. 000 0. 000
EACH 0. 000 0. 00
3,120. 89000 0. 000 0. 00
0455 206- 00065 *Structure Backfill (FlowFill) 5. 000 0. 000
cY 3. 000 1,997.37
665. 79000 3. 000 1,997.37
0460 403-34841  Hot M x Asphalt (Gading SX) (100) (PG 64-22) 170. 000 0. 000
TON 0. 000 0. 00
71. 00000 0. 000 0. 00
0465 515-00120 *Wat er proof i ng (Menbr ane) 1, 040. 000 0. 000
SY 0. 000 0. 00
14. 04000 0. 000 0. 00
0470 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 95. 000 0. 000
LF 0. 000 0. 00
124. 84000 0. 000 0. 00



CONTI D C19275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 19275-BI D ESTI MATE RUN 08/ 29/ 2013
PRQIECT: | MD25A- 023 ESTI MATE NO 0003 13: 09: 38
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 P-18-BP

0475 518-03000 *Sawi ng and Seal i ng Bridge Joint 95. 000 0. 000
LF 0. 000 0. 00
13. 52000 0. 000 0. 00
0480 601- 03040 *Concrete Class D (Bridge) 18. 000 0. 000
(e 0. 000 0. 00
707. 40000 0. 000 0. 00
0485 601- 03041 *Concrete Cass D (Bridge) (Special) 5. 000 0. 000
(e 1.900 1,142.45
601. 29000 1.900 1,142.45
0486 900- 00007 Added |tem (Each)/ Gal vanic Anode P-19-BP 110. 000 0. 000
EACH 60. 000 3, 300. 00
55. 00000 60. 000 3, 300. 00
0490 602-00020 *Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00
2. 44000 0. 000 0. 00
0495 606- 11010 *Bridge Rail Type 10R 314. 000 0. 000
LF 0. 000 0. 00
86. 44000 0. 000 0. 00
0500 613-01200 2 Inch Eectrical Conduit (Plastic) 316. 000 0. 000
LF 0. 000 0. 00
4. 16000 0. 000 0. 00

CAT 0301 CURRENT AMI  $ 127,846.53 $ 11, 607.89 % 20, 353. 64
CAT NO0302 P-18-BQ

0505 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 1, 303. 000 1, 303. 000
SY 0. 000 0. 00
5. 75000 1, 303. 000 7,492.25
0510 202-00425 *Renoval of Bridge Railing 302. 000 151. 000
LF 0. 000 0. 00
8. 28000 151. 000 1, 250. 28
0515 202- 00453 *Rermoval of Portions of Present Structure (C ass 2) 40. 000 6. 000
SY 0. 000 0. 00

191. 41000 6. 000 1, 148. 46



CONTI D C19275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 19275-BI D ESTI MATE RUN 08/ 29/ 2013
PRQIECT: | MD25A- 023 ESTI MATE NO 0003 13: 09: 38
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0302 P-18-BQ

0520 202- 00460 *Renoval of Portions of Present Structure (dass 3) 0. 000 0. 000
SY 0. 000 0. 00
260. 07000 0. 000 0. 00
0525 202- 00500 *Renoval of Portions of Present Structure 1. 000 0. 500
EACH 0. 500 1, 560. 45
3, 120. 89000 1. 000 3, 120. 89
0530 206-00065 *Structure Backfill (FlowFill) 5. 000 0. 000
cY 5. 000 3,328.95
665. 79000 5. 000 3,328.95
0535 403-34841  Hot Mx Asphalt (Grading SX) (100) (PG 64-22) 123. 000 0. 000
TON 0. 000 0. 00
71. 00000 0. 000 0.00
0540 515-00120 *Wat er proof i ng (Menbr ane) 753. 000 0. 000
SY 0. 000 0. 00
14. 04000 0. 000 0.00
0545 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 71.000 0. 000
LF 0. 000 0. 00
124. 84000 0. 000 0. 00
0550 518-03000 *Sawi ng and Seal i ng Bridge Joint 71. 000 0. 000
LF 0. 000 0. 00
13. 52000 0. 000 0. 00
0555 601- 03040 *Concrete Class D (Bridge) 18. 000 5.280
CcY 0. 000 0. 00
707. 40000 5. 280 3, 735. 07
0560 601- 03041 *Concrete Cass D (Bridge) (Special) 5. 000 0. 000
(924 0. 000 0. 00
601. 29000 0. 000 0. 00
0561 900-00007 Added Item (Each)/ Gal vanic Anode P-18-BQ 55. 000 0. 000
EACH 28. 000 1, 540. 00
55. 00000 28. 000 1, 540. 00
0565 602- 00020 *Reinforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00

2. 44000 0. 000 0.00



CONTI D C19275 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 19275-BI D ESTI MATE RUN 08/ 29/ 2013
PRQJECT: | MD25A- 023 ESTI MATE NO 0003 13: 09: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO0302 P-18-BQ
0570 606-11010 *Bridge Rail Type 10R 302. 000 0. 000
LF 0. 000 0. 00
86. 44000 0. 000 0. 00
0575 613-01200 2 Inch Eectrical Conduit (Plastic) 304. 000 152. 000
LF 0. 000 0. 00
4. 16000 152. 000 632. 32
CAT 0302 CURRENT AMI  $ 99,361.90 % 6,429.40 % 22,248. 22
CAT NOO303 P-18-BN
0580 202- 00246 *Renoval of Asphalt Mat (Planing) (Special) 1, 287. 000 1, 287. 000
SY 0. 000 0. 00
5. 75000 1, 287. 000 7,400. 25
0585 202-00453 *Renmoval of Portions of Present Structure (C ass 2) 56. 000 0. 000
Sy 56. 000 10, 718. 96
191. 41000 56. 000 10, 718. 96
0590 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
260. 07000 0. 000 0. 00
0595 403-34841 Hot M x Asphalt (Gading SX) (100) (PG 64-22) 137. 000 0. 000
TON 0. 000 0. 00
71. 00000 0. 000 0. 00
0600 515-00120 *Wat er proof i ng (Menbr ane) 837. 000 0. 000
SY 0. 000 0. 00
14. 04000 0. 000 0. 00
0605 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 70. 000 0. 000
LF 0. 000 0. 00
124. 84000 0. 000 0. 00
0610 518-03000 *Sawi ng and Seal i ng Bridge Joint 70. 000 0. 000
LF 0. 000 0. 00
13. 52000 0. 000 0. 00
0615 601- 03041 *Concrete Cass D (Bridge) (Special) 3. 800 0. 000
cY 3. 800 2,284.90
601. 29000 3. 800 2,284.90
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PON: 19275-BI D ESTI MATE RUN 08/ 29/ 2013
PRQIECT: | MD25A- 023 ESTI MATE NO 0003 13: 09: 38
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO303 P-18-BN

0616 900- 00007 Added Item (Each)/ Gal vani ¢ Anode P-18-BN 58. 000 0. 000
EACH 30. 000 1, 650. 00
55. 00000 30. 000 1, 650. 00
0620 602-00020 *Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00
2.44000 0. 000 0. 00

CAT 0303 CURRENT AMI  $ 54,757.79 $ 14,653.86 % 22,054.11
CAT NOO304 P-18-BO

0625 202- 00246 *Renoval of Asphalt Mat (Planing) (Special) 1, 338. 000 1, 338. 000
SY 0. 000 0. 00
5. 75000 1, 338. 000 7,693.50
0630 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 69. 000 58. 000
SY 11. 000 2,105.51
191. 41000 69. 000 13, 207. 29
0635 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
260. 07000 0. 000 0. 00
0640 403-34841  Hot Mx Asphalt (Grading SX) (100) (PG 64-22) 139. 000 0. 000
TON 0. 000 0.00
71. 00000 0. 000 0.00
0645 515-00120 *Wat er proof i ng (Menbr ane) 852. 000 0. 000
SY 0. 000 0.00
14. 04000 0. 000 0.00
0650 518-01001 *Bridge Expansion Joint (Asphaltic Plug) 70. 000 0. 000
LF 0. 000 0. 00
124. 84000 0. 000 0. 00
0655 518- 03000 *Sawi ng and Seal i ng Bridge Joint 70. 000 0. 000
LF 0. 000 0.00
13. 52000 0. 000 0. 00
0660 601-03041 *Concrete Cass D (Bridge) (Special) 6. 600 0. 000
CcY 1. 200 721.55
601. 29000 1. 200 721.55
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PCN: 19275-BI D ESTI MATE RUN 08/ 29/ 2013
PRQJECT: | MD25A- 023 ESTI MATE NO 0003 13:09: 38
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0304 P-18-BO
0665 602-00020 *Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00
2. 44000 0. 000 0.00
CAT 0304 CURRENT AMI  $ 56, 385. 58 $ 2,827.06 $ 21,622.34
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0670 620- 00002 Field Office (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 298. 46000 1. 000 15, 298. 46
0675 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
20, 397. 95000 1. 000 20, 397. 95
0680 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
3, 059. 69000 1. 000 3, 059. 69
CAT 0400 CURRENT AMI  $ 38,756.10 $ 0.00$ 38, 756. 10

PRQJIECT TOTAL CURRENT AMI $ 8,390,772.95$

456, 491. 46 $ 674,172. 11



